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Deploy what?
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What’s a “standard interface”?

• Usually a web-service

• Usually emits data in response to queries

• Uses VAMDC standard formats (e.g. XSAMS)

• Don’t know details yet: ask WP6 & WP7
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Deploy when?
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Tasks, years 1.. 3

• Task 1: standard access to data (lead UCAM)

• Task 2: standard access to codes (lead CNRS)

• Task 3: registry (lead UCL)

• Task 4: standard UIs (lead UCL)

• Task 5: desktop apps (lead CNRS)

• Task 6: expanding infrastructure (lead CNRS, UCAM)
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Tasks, year 1

• Task 1.1: TAP access to data

• Task 1.2: ingest data into relational databases

• Task 1.3: early prototypes of VAMDC data-services

• Task 3.1: choose registry host

• Task 3.2: install registry software

• Task 3.3: register existing resources

• Task 4.1: distribute TAP-capable VODesktop

• Task 4.2: adapt VODesktop to VAMDC data-services
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TAP

• TAP Table Access Protocol, from IVOA

• http://www.ivoa.net/Documents/TAP/

• Task 1.1 is done:

• XStarDB

• BASECOL

• CHIANTI

• Used existing AstroGrid DSA/Catalogue s/w
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Standard data interfaces

• Tasks 1.2 and 1.3 are pending

• Waiting on WP6 (standards) and WP7 (tools)
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Registry

• Tasks 3.1, 3.2, 3.3 all done

• Registry is at MSSL

• Registry web UI for registrants:

• http://registry.vamdc.eu/vamdc_registry

• Registered all data sets from deployment census
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VODesktop

• It’s an AstroGrid UI-program

• Talks to data and code-execution services

• Task 3.1 is done: TAP-capable VODesktop available

• Wiki: DownloadableSoftware

• Task 3.2 is pending standards development
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Extra: codes work

• CNRS discussions and codes census

• Wiki: Sa1T2

• IVIC experiments - see Claudio Mendoza’s talk

• CHIANTI apps - see Kevin Benson’s talk in tech. 
workshop

• CEA interfaces to work with VODesktop
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Extra: web portal

• Basic portal to exploit registry

• Expect nicer portal in C2 after standard data-
services available

• See Asif Akram’s talk in tech. workshop
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Rest of C1: missed 
resources

• Register anything new

• Register anything missed out of deployment census
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Rest of C1: metadata

• Improve metadata in registry:

• Descriptions

• Keywords

• Information links

• etc.

• Site tech contacts please do this: I will email 
instructions
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Rest of C1: XSAMS etc

• Deploy XSAMS data services (tasks 1.2)

• This implies getting data into RDBMS (task 1.3) - 
WP4 will help/coordinate

• Add XSAMS UI to VODesktop/portal (task 4.2)

• Expecting to use a service standard with near-final 
data model but preliminary query-language

• Need ~4 data sets for trials. Volunteers?
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Rest of C1: polish

• Serious QA (tests are by WP5, response by WP4)

• Make sure everybody up to current s/w versions

• Attempt stable system for review in month 10

• May need to “freeze” system temporarily

• Consider having a second registry for 
experiment during freeze
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